KARI BI-MONTHLY NOVEMBER 20TH 2007
· Biophysical baseline data collection completed

· Preliminary baseline draft for Nyando (Lower & Middle) shared with Lou

· Preliminary baseline draft for Yala (Middle & Upper) shared with Lou: Lower Yala is being written

· 7,000 seedlings taken to 2 new degraded sites in Lower Yala and Lower Nyando

· Training on fruit tree grafting scheduled for Nov. 26-27th in Kokoto – Walter taking the lead

· Training plan and schedule prepared for Nursery training for KARI technical staff – shared with KARI on Nov. 16th 

· Soils samples sent to Nairobi – only pending ones are those for Upper Nyando biophysical

· GIS maps are being prepared displaying baseline data such as presence of trees and shrubs, erosion and conservation measures etc.

· Survival count and growth measurements are on-going for the Yala and Nyando blocks (Lower) for screening trials and degraded sites – datasheet shared with KARI on Nov. 1st 

· KARI to give date for visit to Kalacha regarding hay store

· KARI to share Manual for small grants

· KARI yet to share GPS readings for activities for all lower blocks – ICRAF has shared our points with KARI
