18th –22nd Dec report L.Yala
	Date
	Activity
	Remarks

	18/12/06
	Taking plot measurements in Gombe sub-location
	Collected soil samples and characterization in 8 plots, did infiltration in 2 plots

	19/12/06
	Taking plot measurements in Dienya East sub location.
	Collected soil samples and characterization in 5 plots; did infiltration in 1 plot. The second infiltration could not be done as the rains had already started falling by 1.00 pm hence making us call off the exercise

	20/12/06
	Taking plot measurements in Dienya East sub location
	 Collected soil samples and characterization in 9 plots; did infiltration in 1 plot. The second infiltration was aborted after taking the second readings when it started raining.                        

	21/12/06
	Taking plot measurements in Kanyadet sub location
	Collected soil samples and characterization in 5 plots; did infiltration in 1 plot which was later stopped after it started raining heavily 45minutes before end time at around 12.45 pm.  

	22/12/06
	Taking plot measurements in Rera and Kambare Sub locations
	Collected soil samples and did characterization in 8 plots; did infiltration 1 plot. 


Summery

	Week
	No of plots worked on
	Infiltrations done
	Comments 

	20th Nov-24th Nov
	2
	4
	· Soil samples collected; plot characterization and infiltrations done per plot. 

· It also acted as a training ground for LY field foremen

	27th Nov-1st Dec
	15
	12
	· Soil samples collected; plot characterization and infiltrations done for 6 plots. 

	4th Dec-8th Dec.
	13
	8
	· Soil samples collected; plot characterization and infiltrations done for 4 plots.

	11th Dec-15th Dec
	18
	8
	· Soil samples collected; plot characterization and infiltration done for 4 plots. 

	18th Dec- 22nd Dec
	35
	12
	· Soil samples collected; plot characterization and infiltration done for 


