WORK PLAN FOR BIOPHYSICAL TEAM MIDDLE YALA
	DATE
	ACTIVITY
	VEHICLE ALLOCATION

	7th March 07
	Sampling/characterize land forms
	A92

	8th March 07
	Sampling/characterize land forms
	A92

	12th March 07
	Sampling/characterize land forms
	A92

	13th March 07
	Sampling/characterize land forms
	A92

	14th March 07
	Sampling/characterize land forms
	A92

	15th March 07
	Sampling/characterize land forms
	A92

	19th March 07
	Sampling/characterize land forms
	A92

	20th March 07
	Sampling/characterize land forms
	A92

	21st March 07
	Sampling/characterize land forms
	A92

	22nd March 07
	Sampling/characterize land forms
	A92

	26th March 07
	Sampling/characterize land forms
	A92

	27th March 07
	Sampling/characterize land forms
	A92

	28th March 07
	Sampling/characterize land forms
	A92

	29th March 07
	Sampling/characterize land forms
	A92

	2nd April 07
	Sampling/characterize land forms
	A92

	3rd April 07
	Sampling/characterize land forms
	A92

	4th April 07
	Sampling/characterize land forms
	A92

	5th April 07
	Sampling/characterize land forms
	A92

	9th April 07
	Easter Monday( Holiday)
	A92

	10th April 07
	Sampling/characterize land forms
	A92

	11th April 07
	Sampling/characterize land forms
	A92

	12th April 07
	Sampling/characterize land forms
	A92

	16th April 07
	Sampling/characterize land forms
	A92

	17th April 07
	Sampling/characterize land forms
	A92

	
	
	


C0MMENT:

The work will be interrupted by two weeks for planting of the screening trials in Lower Nyando block. Every Friday the team will not be in Middle Yala for the purpose of giving food for work in Lower Nyando block and also overseeing the progress of work in the degraded areas. For this reason Friday’s have been left out in this planning.
