13th-17th Nov. report on Yala block.

	Date
	Activities
	Remarks

	13/11/06
	Selected screening trials in Dienya East sub location.
	Visited 8 farmers. All qualified for screening trials.

	14/11/06
	Selected screening trials in Dienya East sub location
	Visited 13 farmers. 11 qualified for screening trials. 2 qualified for woodlot

	15/11/06
	Selected farmers in Uriri sub location
	Visited 11 farmers. 10 farmers qualified for screening trials while 1 farmer qualified for woodlot. One farmer needs afforestation of assorted trees in addition to screening plot. Same applies to Uriri primary school. 

	16/11/06
	Selected farmers in Wagai sub location
	Visited 9 farmers. 8 qualified for screening trials. 1 qualified for afforestation of assorted trees as place already has trees.


Problems encountered

Farmers in the sub locations covered this week namely Dienya, Uriri and Wagai had not been sensitized about the project at the sub location level. They admitted that they heard about the project at the locational meeting sometimes back and since then they’ve never heard about it again. They blame their local leaders for not passing them information in time. Village elders from Uriri and Wagai said when contacted that its when the Ass. Chiefs from these areas were preparing to hold a baraza on 16/11/06 to inform people about the project. 

Summery table as from last week on selections of screening trials in Yala block

	
	Total No. of farmers selected
	No. of farmers for screening trials
	No. of farmers for woodlots
	Balance out of 150 farmers

	Last week (6th-10th Nov.)
	121
	102
	19
	48

	Current week (13th-17th)
	162
	139
	23
	11


Plans as from Nov.20th –30th 2006

· Plot measurements for preparation of holes

· Soil sampling using Y-frame method

· Plot characterization (biophysical measurements)

· Infiltration- 2 points per plot for 50 randomly selected plots

