11th-15th Dec.2006 report

	Date
	Activity
	Remarks

	11/12/06
	Taking plot measurements in Dienya East Sub location
	Collected soil samples in 3 plots and infiltration in 1 plot. 

	13/12/06
	Taking plot measurements in Kanyadet sub location
	Collected soil samples in 6 plots and did infiltration in 1 plot. We could not do the second infiltration because we arrived at the site while it was raining in the morning so we had to wait for almost 1hr before we could start.

	14/12/06
	Taking plot measurements in Rera and Ndori sub locations
	Collected soil samples in 3 plots, did infiltration in 1 plot. The process was aborted when the rains caught up with us when only 2 readings were remaining to end the process. 

	15/12/06
	Taking plot measurements in Rera and Kambare sub locations
	Collected soil samples in 6 plots, did infiltration in 1 plot.


Summery

	Week
	No of plots worked on
	Infiltrations done
	Comments 

	20th Nov-24th Nov
	2
	4
	· Soil samples collected; plot characterization and infiltrations done per plot. 

· It also acted as a training ground for LY field foremen

	27th Nov-1st Dec
	15
	12
	· Soil samples collected; plot characterization and infiltrations done for 6 plots. 

	4th Dec-8th Dec
	13
	8
	· Soil samples collected; plot characterization and infiltrations done for 4 plots.

	11th Dec-15th Dec
	18
	8
	· Soil samples collected; plot characterization and infiltration done for 4 plots. 


Up to date:

· 48 plots have been worked on.

· 32 infiltrations have been done equivalent to 16 plots.

Problems encountered (WK 11th –15th) at the field this week

· The rains start early e. g On Wednesday 13th, morning rains ended at 11.00am while on Thursday 14th the rains started at exactly 1.00pm hence making us stop our field activities

· Combination of 2 teams makes movement difficult hence making us unable to meet our target of 2 infiltrations per day.   

