27th Nov.-1st Dec.2006

	Date
	Activity
	Remarks

	27/11/06
	Measurering plots and taking measurements in Onyinyore sub location 
	Measured 3 plots, collected soil samples in 2 plots, did infiltration and plot characterization in 2 plots. To complete collecting soil samples and characterization in the remaining plot later.

	28/11/06
	Measurering plots and taking measurements in Gombe sub location
	Measured 3 plots, did infiltration in 1 plot and characterization in 3 plots.

	29/11/06
	Taking plot measurements in Rera sub location
	Collected soil samples and plot characterization in 3 plots, did infiltration in 1 plot.  

	30/11/06
	Measuring plots in Kambare sub location
	Measured 3 plots. Did infiltration in 1 plot and partially did characterization in 3 plots. To complete biophysical and collect soil samples later.  

	1/12/06
	Taking plot measurements in Wagai East sub location
	Collected soil samples and plot characterization in 3 plots, did infiltration in 1 plot.


Anticipation.

We could do infiltrations in two (2 ) plots only if we don’t combine 2 teams in one vehicle. By doing that, we could meet our 25 days for the exercise for lower Yala. Otherwise I’m afraid that the exercise may take longer days than had been planned earlier.

Summery

	Week
	No of plots worked on
	Infiltrations done
	Comments 

	20th Nov-24th Nov
	2
	4
	· Soil samples collected; plot characterization and infiltrations done per plot. 

· It also acted as a training ground for LY field foremen

	27th Nov-1st Dec
	15
	12
	· Soil samples collected; plot characterization and infiltrations done for 6 plots. 


Note: two infiltrations are done in one plot

