16th-21st April 2007 report

	Date
	Activity
	Remarks

	16/4/07
	Planted screening trials in Dienya East sub location
	A total of 4 plots were planted. 3 plots had a total of 144 seedlings per plot while 1 plot had a total of 141 seedlings.

	17/4/07
	Planted screening trials in Dienya East and Uriri sub locations
	A total of 4 plots were planted.  2 plots had a total of 144 seedlings per plot while the other 2 plots had 96 and 120 seedlings respectively.

	18/4/07
	Planted screening trials in Uriri sub location
	A total of 4 plots were planted with a total of 144 seedlings per plot

	19/4/07
	Planted screening trials in Gombe and Onyinyore sub locations
	A total of 4 plots were planted. 3 plots had a total of 144 seedlings per plot while 1 plot had 82 seedlings.

	20/4/07
	Planted sceening trials in Rera sub location
	A total of 4 plots were planted with a total of 144 seedlings per plot

	21/4/07
	Filling/gapping tree seedlings in Rera sub location.
	A total of 171 seedlings of assorted spp were gapped.


Note: 

A total of 100 screening plots have been planted in lower Yala.

To date, a total of 14,000 seedlings of assorted tree spp have been planted in lower Yala
Out of the expected 23040 tree seedlings to be planted in lower Yala, we need a bout 10,000 seedlings of assorted spp to complete the remaining plots including gapping.
