29th-2nd Feb 07 LY report

	Date
	Activity
	Remarks

	29/1/07
	Did infiltration in Kanyadet Sub location
	Did infiltration in 1 plot as the Kari Driver had some commitments in Town about getting a school for his child. 

	30/1/07
	Did infiltration in Ndori and Rera sub locations
	Did infiltration in 2 plots. We were not sure of the second day, as the Kari driver had informed as that he was given only 2 days to be with us.

	31/1/07
	Did infiltration in Rera sub location
	Did infiltration in 1 plot in Rera sub location, which was later aborted at the Eightieth minutes because of the rains. We were very fortunate to get another Vehicle from Kari with a driver.

	1/2/07
	Did infiltration in Gombe sub location
	Did infiltration in 1 plot. We could not do the second infiltration because it had already started raining.



	2/2/07
	Did infiltration in Kanyadet sub location
	Did infiltration in 1 plot. 


Summery

Note: This is a cumulative summery report for Lower Yala.

	Week
	No of plots Characterized
	No of plots done Infiltrations 
	Comments 

	20th Nov-24th Nov
	2
	4
	· Soil samples collected; plot characterization and infiltrations done per plot. 

· It also acted as a training ground for LY field foremen

	27th Nov-1st Dec
	15
	12
	· Soil samples collected; plot characterization; infiltrations done in 6 plots. 

	4th Dec-8th Dec.
	13
	8
	· Soil samples collected; plot characterization; infiltrations done in 4 plots.

	11th Dec-15th Dec
	18
	8
	· Soil samples collected; plot characterization; infiltration done in 4 plots. 

	18th Dec- 22nd Dec
	35
	12
	· Soil samples collected; plot characterization; infiltration done in 6 plots

	2nd Jan-5th Jan 07
	20
	10
	· Soil samples collected; plot characterization; infiltration done in 5 plots

	8th –12th Jan 07
	15
	10
	· Soil samples collected; plot characterization; infiltration done in 5 plots

	15th-19th Jan 07
	21
	6
	· Soil samples collected; plot characterization; infiltration done in 3 plots.

	22nd-26th Jan 07
	22
	14
	· Soil samples collected; plot characterization; infiltration done in 7 plots;

	29th-2nd Jan 07
	0
	12
	· Infiltration done in 6 plots;


Total plots Characterized 

160


Total plots done infiltration 

  46 

Plots remaining for characterization 

0

Plots remaining for infiltration 

4

Time frame (incase our program is not interfered with)


To complete infiltration 2W/D i.e. first week of February 07

Work plan

For the remaining few weeks to march 07, we shall Mobilize 160 selected farmers to complete digging holes before mid February and return the dug soils mixed with manure back into their respective holes. This would give us an easier time during tree planting which we anticipate to start in the last week of February in the weather (rains) stand the way it is at present.  
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