15th-19th Jan 07 report.

	Date
	Activity
	Remarks

	15/1/07
	Measured and collected plot measurements in Wagai East and Uriri sub locations.
	Collected soil samples and plot characterization in 8 plots, did infiltration in 2 plots.

	16/1/07
	Measured and collected plot measurements in Rera sub location.
	Collected soil samples and plot characterization in 1 plot, started infiltration that was later aborted at the 3rd reading stage due to heavy rains with hailstorm. The rains started at a round 12.20pm 

	17/1/07
	Measured and collected plot measurements in Rera sub location
	Collected soil samples and plot characterization in 2 plots, did infiltration in 1 plot, which was later aborted after 1hr because of logistics.

	18/1/07
	Measuring and taking plot measurements in Gombe sub location
	Collected soil samples and plot characterization in 5 plots. Did 1 infiltration. We could not manage to start the second infiltration as the rains were almost falling.

	19/1/07
	Measuring and taking plot measurements in Ndori and Kanyadet sub locations.
	Collected soil samples and plot characterization in 5 plots, started infiltration in 1 plot, which was later aborted at the 5th reading when it started raining.


Summery

Note: This is a cumulative summery report for Lower Yala.

	Week
	No of plots Characterized
	No of plots done Infiltrations 
	Comments 

	20th Nov-24th Nov
	2
	4
	· Soil samples collected; plot characterization and infiltrations done per plot. 

· It also acted as a training ground for LY field foremen

	27th Nov-1st Dec
	15
	12
	· Soil samples collected; plot characterization; infiltrations done for 6 plots. 

	4th Dec-8th Dec.
	13
	8
	· Soil samples collected; plot characterization; infiltrations done for 4 plots.

	11th Dec-15th Dec
	18
	8
	· Soil samples collected; plot characterization; infiltration done for 4 plots. 

	18th Dec- 22nd Dec
	35
	12
	· Soil samples collected; plot characterization; infiltration done for 6 plots

	2nd Jan-5th Jan 07
	20
	10
	· Soil samples collected; plot characterization; infiltration done for 5 plots

	8th –12th Jan 07
	15
	10
	· Soil samples collected; plot characterization; infiltration done for 5 plots

	15th-19th Jan 07
	21
	3
	· Soil samples collected; plot characterization; infiltration done for 3 plots.


Total plots Characterized 

139



Total plots done infiltration 

  35 

Plots remaining for characterization 

21

Plots remaining for infiltration 

15

Time frame (incase our program is not interfered with)

To complete characterization  
3-4 W/D

To complete infiltration  

    8W/D
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