4th-8th June 2007 Report

	Date
	Activity
	Remarks

	4/6/07
	Office work and transfer of tree seedlings from Maseno station to Kisumu office
	A total of 1500 syzigium, 400 Makhamia, 4 spades, 4 water cans and 2 wheelbarrows were collected and delivered to Kisumu office. One more wheelbarrow was yet to be collected. 

	5/6/07
	Office work, delivery of seedlings collected from Maseno to Kalacha and transfer of more seedlings from Maseno office to Kisumu office
	All the seedlings above, 1 wheelbarrow 1 spade and 1 water can were delivered to kalacha while the seedlings collected from Maseno were delivered to Kisumu office same day.  

	6/6/07
	Mobilizing resource persons in the field to mobilize farmers with screening plots for trainings to commence the week after. 
	These farmers include farmers both with screening and woodlot plots.

	7/6/07
	Mobilizing community groups in Lower Yala for Johannes’s Questionnaire interviews to run con-currently with trainings in screening plot management.  
	These included recruiting 2 translators to assist Johannes in conducting the questionnaire  

	8/6/07
	Preparing training materials, confirmation of training and group meeting venues with resource persons in Lower Yala.
	Materials include; training concept, writing materials, lunches and allowances.

	9/7/07
	Transfer of more seedlings from Maseno office
	This was meant to be the last day for clearing up seedling from Maseno station.


