Progress Report ICRAF (KARI)
By Anja Boye; End-March (March 1st – 31st 2007)
1) Bio-physical baseline

The bio-physical team finished sampling Middle Yala in the month of May. The remaining 6 clusters sampled in Middle Yala were: Cluster 1, 2, 6, 7, 10 and 14 covering Mudete, Bugina, Itegero, Chavogere, Itegero and Mulundu sub-locations, respectively. The team plan to launch the survey in Upper Yala on June 11th.
2) Socio-economic baseline

Middle Yala:

The socio economic survey was completed the survey in Middle Yala in early May. The following sub-locations have been sampled:
(black indicates sub-locations sampled in April, blue indicates sub-locations sampled in March, and green indicates the remaining sub-locations sampled in May). 
	Sub location
	Cluster
	No. Households interviewed

	Mudete & Gaigedi
	1
	10

	Budywa & Vugina
	2
	10

	Savane
	3
	10

	Savane & Museno
	4
	10

	Vokoli & Lusengeli
	5
	10

	Itegero & Bugina
	6
	10

	Chavogere
	7
	6

	Shirulu
	8
	10

	Lusengeli & Jivovoli
	9
	2 (March) & 8 (April)

	Itegero, Chavogere & Kedoli
	10
	10

	Kaptech
	11
	10

	Kaptech & Lukoye
	12
	10

	Kisasi
	13
	10

	Mulundu
	14
	10

	Muhudu
	15
	10

	Lukose
	16
	10


Observations made (Middle Yala):

In some clusters the terrain is very hilly and erosion is a serious problem. Many farmers have constructed terraces and planted Napier grass. Banana is a common crop and there is a great interest in planting trees in the areas covered so far.

The most common trees found in this area are Eucalyptus spp. and Croton spp. The team was told that women cannot plant trees and bananas. This aspect should be taken up by KARI.
Upper Yala:

The socio economic survey commenced in Upper Yala on May 21st. KARI and ICRAF agreed that ICRAF could go ahead and carry out the sensitization of the block for the baseline surveys. Luka Anjeho led the team and the ground truthing exercise tool place on May 8th and 9th. The following chiefs and assistant chiefs were met: Barnabsa Sang( Chief of Koisagat area), John Kebenei(Acting Chief of Megun and Ndubeneti areas), Daniel Kering (Assistant chief Ndubeneti) ,Rael Koech (Assistant chief Koisagat sublocation), Sally Birgen (Assistant Chief Kesses sublocation). 

A series of sensitization meetings were held between May 11th-23rd in the various sub-locations, where sampling is to be done.
So far the following clusters and sub-locations have been surveyed in the month of May:

	Sub location
	Cluster
	No. Households interviewed

	Kesses
	2
	10

	Tulwet
	5
	10

	Tulwet & Kesses
	6
	10

	Kesses
	7
	10

	Tulwet
	9
	10

	Tulwet
	10
	3

	Koisagat
	13
	10


Observations made:
· Some farmers in this block is engaged in commercial farming (maize, wheat & dairy) – some farmers sell to KCC

· Generally, the farmers are very willing to plant trees

· Part of the areas surveyed floods occasionally

· Many farmers have high breed livestock and are food secure
The team is expecting to have completed Upper Yala by the 3rd week of June, where after the team will be ready to move into the next block. Hence, the project needs to decide which block to launch – Upper or Middle Nyando.
3) Survey & planting of tree-screening trials on-farm: A) Lower Nyando and B) Lower Yala
The target is to plant at approx. 100 farms and do a minimum of 30 infiltrations
(A) Lower Nyando
In Lower Nyando, 80 farms have been selected and characterized. Planting of screening trials commenced on April 16th. The table below indicates species planted.

Table 3A.1 Species planted in screening trials – Lower Nyando

	Plot ID
	Farmer Name
	Sub-location
	Species planted
	Infiltration (+/-)

	019
	Leonard Akach
	E.Jimo
	M.Lutea+Grevillea
	+

	027
	Daudi Keter
	Tabita
	M.Lutea+Grevillea
	+

	029
	Philip Kirui
	Tabita
	A.Poly+Grevillea
	+

	030
	Yukabeth Owino
	E.Jimo
	M.Lutea+Grevillea
	+

	031
	Ojuang Ko’mbudo
	E.Jimo
	T.brownii+ Grevillea
	+

	033
	Micheal Odhiambo
	E.Jimo
	T.brownii+ Grevellea
	+

	034
	John Otieno Owouth
	E.Jimo
	A.gerradi+Grevillea
	+

	035
	Henry Ochieng
	E.Jimo
	M.lutea+ Grevillea
	-

	036
	John Okendi
	E.Jimo
	A.Poly+Grevillea
	+

	037
	Monica Opiyo
	E.Jimo
	A.Poly+Grevillea
	+

	038
	Pauline Obuom
	E.Jimo
	A.Poly+Grevillea
	+

	039
	Ann Obuom
	E.Jimo
	A.Poly+Grevillea
	+

	040
	Steven Ochieng
	E.Jimo
	A.Poly+Grevillea
	+

	041
	Japheth Adera
	E.Jimo
	T.brownii+ Grevillea
	+

	043
	Jeremiah Okumu
	E.Agoro
	M.Lutea+Grevillea
	-

	051
	George Otieno Ogada
	E.Jimo
	A.gerradi+Grevillea
	-

	056
	Were Olonde
	E.Jimo
	A.passi+ Grevillea
	+

	057
	James OtienoManga
	E.Jimo
	A.gerradi+Grevillea
	+

	058
	Shadrack Jole
	E.Jimo
	T.brownii+ Grevillea
	+

	059
	Hellen Okoth
	E.Jimo
	T.brownii+ Grevillea
	+

	060
	Ann Owour Owiti
	E.Jimo
	T.brownii+ Grevillea
	-

	063
	Silpha Were
	E.Jimo
	A.Poly+Grevillea
	-

	062
	Samson Otieno
	E.Jimo
	M.lutea+ Grevillea
	+

	064
	Fransico Okwanya
	E.Jimo
	M.lutea+ Grevillea
	+

	065
	Caren A. Onyango
	E.Jimo
	M.lutea+ Grevillea
	-

	066 
	Silvanus Pila Gunde
	E.Jimo
	A.Poly+Grevillea
	+

	067
	Silvanus Aoko
	E.Jimo
	T.brownii+ Grevillea
	+

	069
	Benard Ojijo
	E.Jimo
	T.brownii+ Grevillea
	+

	070
	Leonard Nyaoke
	E.Jimo
	M.lutea+ Grevillea
	+

	071
	Okoth Mwana
	E.Jimo
	A.Poly+Grevillea
	+

	072
	Peter Ochieng
	E.Jimo
	A.Poly+Grevillea
	+

	073
	Jared Omondi
	E.Agoro
	A.Poly+Grevillea
	+

	074
	Risper Owiti
	E.Jimo
	T.brownii+ Grevillea
	-

	075
	Benjamin Oriato
	E.Jimo
	T.brownii+ Grevillea
	-

	076
	Janes Okelo Opiyo
	E.Jimo
	A.passi+ Grevillea
	-

	077
	George Akach
	E.Jimo
	A.gerradi+Grevillea
	-

	078
	Onyoungo Pri. Sch.
	E.Jimo
	M.Lutea+Grevillea
	-

	079
	Joseph Molla
	E.Jimo
	A.Poly+Grevillea
	-

	080
	Deborah Juma
	E.Jimo
	M.Lutea+Grevillea
	-


NB: The full names for the species are as follows: T.brownii – Terminalia brownii; A.Poly – Acacia polyacantha; A.gerradi – Acacia gerradi; A.passi – Acacia passi; Grevillea – Grevillea robusta;  M.lutea – Markhamia lutea
Hence, 40 plots have been planted and 40 plots are pending. The exercise is expected to be completed during the month of June. So far a total of 5760 seedlings have been planted.
(B) Lower Yala
In Lower Yala, 160 farms have been selected and characterized. Planting of screening trials was completed by the end of May. A total of 24,938 assorted seedlings have been planted in this block. The team has also been gap filling as well as giving some farmers fruit tree seedlings such as Papaya spp. 
The full list of farmer names, sub-locations and species planted are being prepared by the team and will be listed in the June repot.

The farmers in this block need more training on management of the screening trials, hence the team has prepared a training plan and schedule for this exercise, which will take place in the month of June. 

4) Tree nursery at ICRAF

Stock list as of May 23rd is attached at the end of the report.
On May 30th, a meeting was called at KARI to discuss in detail the sharing of the seedlings in the 2 nurseries. The following people attended the meeting: Samuel Obaga, Eva Gacheru, Daniel Rotich, Luka Anjeho, and Anja Boye. A list was prepared and attached to the general stock list: totaling 15229 seedlings for Samuel Obaga and 6864 seedlings for Eva. Some seedlings have already been taken by KARI, which need to be added to these numbers. Seedlings were also reserved for NEMA for the World Tree Planting day – some 6712 seedlings were donated to NEMA for this exercise.

The nursery in Maseno will be closed by June 8th, whereas the nursery in Kisumu will be closed once all seedlings have been planted.

5) Identification & planting of degraded areas: Lower Nyando

Planting of degraded areas in Lower Nyando continued in the month of May. So far the following number of seedlings have been planted:
· Kowala: 
Out of the 10,000 seedlings to be planted at this site, a total of 4792 seedlings have been planted in the degraded area. In additional, group members have planted a total of 1000 assorted seedlings in their woodlots.

The group has requested for assistance from the project – they are requesting for the following:
· Foot pump (4,000Kshs)

· Improved fallow seeds – 10kg (3,000Kshs)

· Vegetable seeds (1,000Kshs)

· Polythene sheet to cover water pans (price unknown)

· Training in establishment of improved fallows & management

ICRAF can do the training of improved fallows – however, since the rest of the request falls under ‘Alternative livelihood strategies – I am requesting KARI to address the request and decide if this group can be supported by the project. If KARI provides the funds for the improved fallow seeds, ICRAF staff will be available and very interested in training the group members in improved fallows as an agroforestry practice.

A second group has been formed in Kowala – this group is a sister group, called Jimo Friends Environmental Youth Group. The group is registered. They are requesting for the following implements:

1 wheelbarrow

1 spade

1 jembe

1 panga

 All these implements, ICRAF will assist the group with once the nursery in Maseno is closed down during the first week of June. 

ICRAF will further assist the group with seedlings once KARI and ICRAF has completed their planting exercise. However, the following seedlings have been promised to the group:

· 500
Acacias spp.
· 2000 Markhamia spp.
· 500
Albizia spp.
· 400
Senna spp.
· 200
Croton spp.
· 100
Cordia spp.
· Kalacha: 

Out of the 10,000 seedlings to be planted at this site, a total of 2294 seedlings have been planted so far.

This group is requesting for other interventions besides what they are already doing in the rehabilitation site; legumes and fodder trees. Can KARI use this group for ‘Alternative livelihood strategies’?
· Kokoto: 
Out of the 8000 seedlings to be planted in this area, 5492 seedlings of assorted species have been planted. SCC-Vi agroforestry has been encouraged by ICRAF to assist this group – SCC Vi have so far given the group 500 Gliricidia sepium seedlings.
· New site in Lower Nyando – Nyando Kokumu Aora Gulley

ICRAF has given this group 80 Grevillea robusta seedlings.

6) Other activities

On-farm nurseries: KARI is still to provide inputs to the on-farm and community based nurseries – KARI to take action
The remaining implements from the 2 central nurseries will be given to the on-farm nurseries in Lower Nyando in the course of June.
Data entry of bio-physical data: 

The data for the bio-physical survey for Lower Yala and Lower Nzoia has been entered. However, for Lower Nzoia, some information in cluster 16 needs to be verified. For Lower Yala, the error reading for the GPS needs to be done for cluster 13 point 3. However, the data which needs verification is minor and the 2 databases are ready to be shred with KARI. Copies will be brought to the bi-monthly meeting on June 5th at KARI.
Data for Middle Yala will be entered as from June 6th as will the remaining data for the screening trials for both Lower Nyando and Lower Yala. 

Soils lab: 

On June 2nd, the following soils were carried to Nairobi for further analyses:

· Biophysical baseline survey:

· Lower Nzoia (578 samples)

· Socio economic baseline survey

· Lower Nzoia (137 samples)

· Lower Yala (131 samples)

· Lower Nyando (4 samples)

· Screening trials

· Lower Nyando (80 samples)

· Lower Yala (samples are still being dried in the lab in Kisumu)

Meetings:
1) District Environmental Action Plan Meeting held at Nyando District Hq. May 16th
The meeting was convened by the District Commissioner for Nyando District. WKIEMP was represented by Samuel Obaga (KARI), Joash Mango (ICRAF), and Luka Anjeho (ICRAF). Both teams gave presentation on project activities. The issue of farmer concerns on project activities was raised in the meeting.

2) Professional Group Workshop held at Maseno ATC, May 29th
The workshop was convened by the Provincial Director of Agriculture (PDA) in Nyanza Province. The WKIEMP project was represented by Dr. George Ayaga, Dr. Anja Boye, and Luka Anjeho. A presentation of the project was given by Dr. Ayaga, however, focus was mainly on KARI activities. During tea break, many participants were interested in hearing more of the ICRAF activities and were surprised to hear of the tree planting exercise ICRAF is currently undertaking. There was a general interest in visiting some of the rehabilitation sites in Lower Nyando. Secondly, ICRAF requested for assistance from the PDA for the Kowala group in water harvesting techniques, which was granted. 

Visits:

On May 17th, Louis Verchot came to Kisumu accompanied by 2 visitors from ICRAF Washington and Care International. The team was taken to Lower Nyando where they visited Kowala Environmental Rehabilitation group and sister group Jimo Friends. The team also visited Kalacha degraded area and Katuk gully.

Appendix 1 Stock list and request 

Kisumu & Maseno nursery


[image: image1.emf]Species Stock Mango Obaga Eva Balance NEMA Kowala IITotal balance

Acacia spp. 12590 240 2000 500 9850 250 500 9100

Grevillea 4207 4000 207 0 0 0

Markhamia 4522 1500 3000 0 22 22 0

Terminalia 2600 2600 0 0 0 0

Casuarina 572 0 572 0 0 0

Albizia 760 760 0 0 0 0

Senna 900 900 0 0 0 0

Loquarts 260 0 0 260 0 0

PawPaw 3870 1500 1000 0 1370 1370

Croton  100 500 0 0 0 0

TOTAL 30381 12000 6779 760 10842 272 500 10070

NB: Double click on the table and the Maseno stock list & request will also be given
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Kisumu

		Nursery Kisumu

		Species		Stock		Mango		Obaga		Eva		Balance		NEMA		Kowala II		Total balance

		Acacia spp.		12590		240		2000		500		9850		250		500		9100

		Grevillea		4207		4000		207		0		0						0

		Markhamia		4522		1500		3000		0		22		22				0

		Terminalia		2600		2600		0		0		0						0

		Casuarina		572		0		572		0		0						0

		Albizia		760		760		0		0		0						0

		Senna		900		900		0		0		0						0

		Loquarts		260		0		0		260		0						0

		PawPaw		3870		1500		1000		0		1370						1370

		Croton		100		500		0		0		0						0

		TOTAL		30381		12000		6779		760		10842		272		500		10070





Maseno

		

		Species		Stock		Stock		Obaga		Eva		Balance		NEMA		Kowala II				Total balance

				ready for planting now		ready for planting in 3 weeks

		Acacia spp.		100		0		0		100		0		0		0				0

		Grevillea		250		0		0		250		0		0		0				0

		Markhamia		4300		400		0		500		4200		2200		2000				0

		Terminalia						0		0		0		0		0				0

		Casaurina		4400		0		2000		2400		0		0		0				0

		Albizia		1900		0		800		500		600		100		500		200 taken by ICRAF		0

		Senna		3700		500		1000		300		2900		2500		400				0

		Loguarts										0		0		0				0

		Guajava		1000		0		0		0		1000		1000		0				0

		Croton megalocarpus		100		0		0		100		0		0		0		100 taken by ICRAF		0

		Croton macrostachyus		600		0		300		0		300		100		200		taken by ICRAF		0

		Calliandra		2100		200		2300		0		0		0		0				0

		Sygzium						0		0		0		0		0				0

		Cordia		1750		840		1750		200		640		540		100		taken by ICRAF		0

		Zisgium		1500		0		0		0		1500		0		0				1500

		Prunus		754		0		300		454		0		0		0				0

		Meligia		0		1000		0		1000		0		0		0				0

		Carica papaya		1900		200		0		300		1800		0		0				1800

		TOTAL		24354		3140		8450		6104		12940		6440		3200				3300
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