Progress report of Lower Nyando Block from 20th – 24th November 2006

By Joash Mango and Isaac Leramo
The main work is to characterize the screening trials in Nyando lower block as well as to monitor the progress of work in the degraded areas.
We had to go round with the resource people who main work is to select and do measurement for the screening trials plot in lower block of Nyando. The resource people had selected the following plots;

Valentine Awiti: He had selected in total 22 plots of which 10 plots are ready for planting.

Lukas Owiti: He had selected in total 4 plots of which only 2 plots are ready for planting.
Esther Anyango: She had selected in total 9 plots of which only 5 plots are ready for planting.
Daudi Keter: He had selected 2 plots none of them is ready for planting.

The resource people had been given a target of 40 plots each to finish by the end of December 2006.

The characterizations of the plots involve the vegetative cover characterization and infiltration in the plots as well as involving the owners in the type of tree of their choice to be planted in their plots. We were only getting only the resource people on the farmers plots since the farmers thought that the trees are for ICRAF they are only providing plots for the organization.
We characterize a total of 11 plots and did 3 plots infiltration representing 6 plots in total this is because we are doing two infiltrations per plot.
Recommendations
1. There is need to sensitize the farmers who have given plots for screening trials, because most of them do not know the kind of trees they need and the management of the trees.

2. The resource people are a bit slow except one person that is Valentine, it is good to involve him in other area once he finish his plots

3.  On the rehabilitation site it is good to have a sheet for the sites group to record the kind of work they are doing.
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