8th –12th Jan Report 07

	Date
	Activity
	Remarks

	8/1/07
	Measuring and taking plot measurements in Gombe and Onyinyore sub location. 
	Collected soil samples and plot characterization in 7 plots; did infiltration in 2 plots

	9/1/07
	Measuring and taking plot measurements in Gombe sub location.

Collected soil samples in kambare sub location
	Collected soil samples and plot characterization in 2 plots and did 2 infiltrations. 

Also collected soil samples from 3 plots previously measured and characterization done but soils not collected because of interruption by rains

	10/1/07
	Measuring and taking plot measurements in Ndori and Kanyadet sub locations
	Collected soil samples and plot characterization in 6 plots and did 1 infiltration. Because of logistics, we could not start running the second infiltration

	11/1/07
	Organized field data
	

	12/1/07
	
	


Note: Because of logistics, we were unable to work in lower Yala on 11th Jan 2007 and 12th Jan 2007. We shall resume there on 15th Jan 2007.

Summery

Note: This is a cumulative summery report for Lower Yala.

	Week
	No of plots Characterized
	No of plots done Infiltrations 
	Comments 

	20th Nov-24th Nov
	2
	4
	· Soil samples collected; plot characterization and infiltrations done per plot. 

· It also acted as a training ground for LY field foremen

	27th Nov-1st Dec
	15
	12
	· Soil samples collected; plot characterization and infiltrations done for 6 plots. 

	4th Dec-8th Dec.
	13
	8
	· Soil samples collected; plot characterization and infiltrations done for 4 plots.

	11th Dec-15th Dec
	18
	8
	· Soil samples collected; plot characterization and infiltration done for 4 plots. 

	18th Dec- 22nd Dec
	35
	12
	· Soil samples collected; plot characterization and infiltration done for 6 plots

	2nd Jan-5th Jan 07
	20
	10
	· Soil samples collected; plot characterization and infiltration done for 5 plots

	8th –12th Jan 07
	15
	10
	· Soil samples collected; plot characterization and infiltration done for 5 plots


Total plots Characterized  

118

Total plots done infiltration  

  32

Time frame (incase our program is not interfered with)

To complete characterization  
7 W/D

To complete infiltration  

10 W/D

